
ATTACHMENT 3 
 

OCCIDENTAL COUNTY SANITATION DISTRICT 
ENFORCEMENT SUMMARY 

 
Order Type 
and No. 

Reason for Enforcement Requirements  
of Order 

Progress Toward 
Compliance 

CDO  
No. 97-74 

1.  Summertime Discharge 
2.  Numerous effluent pH and 

chlorine residual 
violations 

1. Implement solutions to 
prevent pH and chlorine 
residual violations, 

2. Develop and select 
alternative CIPs 

3. Prepare and certify a 
CEQA document, and  

4. Construct a CIP 

1. Dechlorination and 
pH adjustment 
equipment installed 
9/97 

2. CIPs selected 
3. CEQA document 

prepared 
4. NO CIP construction

TSO 
No. 97-75 

To prescribe an ACL penalty 
schedule in the event the 
Discharger does not comply 
with tasks in CDO No. 97-74 

Complete CDO No. 97-74 
tasks in a timely manner to 
avoid ACL penalties 

See CDO No. 97-74 

ACL Order 
No. 97-126 

1,499 days of permit 
violations during the time 
period of May 27, 1993 to 
June 30, 1997 

1. Pay $25,000 penalty 
immediately 

2. Pay $50,000 penalty if 
CEQA document not 
certified by 1/1/00 

3. Pay $50,000 penalty if 
CIP not constructed by 
9/1/02 

1. Paid 6/25/98 
2. Paid 3/16/01 
3. Due, however, 

Discharger has 
requested longer 
suspension of this 
penalty if CIP 
construction time 
schedule is extended 

CDO No. 
R1-2001-47 

Extended time schedule in 
CDO No. 97-74 for awarding 
bid for CIP and for 
completion of CIP.  This time 
extension was requested to 
allow time for completion of 
an EIR for a combined Camp 
Meeker/Occidental WWTF 
project (EIR certified 3/12/02)

1. Submit semi-annual 
progress reports 

2. Complete interim 
project to improve 
WWTF performance by 
9/24/02 

3. Award bid for selected 
CIP by 12/1/02 

4. Complete construction 
of CIP 12/1/03 

1. Progress reports 
submitted 

2. Interim project, 
dredging of settling 
pond, completed in 
June 02 

3. Compliance date 
will not be met 

4. Compliance date 
will not be met 

TSO No. 
R1-2001-48 

To prescribe an ACL penalty 
schedule in the event the 
Discharger does not comply 
with tasks in CDO No. R1-
2001-47 

Complete CDO No. R1-
2001-47  tasks in a timely 
manner to avoid ACL 
penalties 

See CDO No. R1-2001-
47 

Proposed 
MMP ACL 
Complaint 

Assesses mandatory penalties 
for 71 effluent violations that 
occurred during discharge 
seasons between 1/5/00 and 
5/14/02 

Pay $186,000 mandatory 
penalty or complete 
proposed compliance 
project within five years 

Anticipated issue date:  
April 2003 



 


